

Waterbend 2010 Painting Schedule by Building

Last Updated July 15, 2010

Building # 17109	Scheduled Start Date: June 2, 2010
Building # 17081	Scheduled Start Date: June 2, 2010
Building # 17053	Scheduled Start Date: June 14, 2010
Building # 16997	Scheduled Start Date: June 21, 2010
Building # 16967	Scheduled Start Date: June 28, 2010
Building # 16941	Scheduled Start Date: July 7, 2010
Building # 16913	Scheduled Start Date: July 14, 2010
Building # 16885	Scheduled Start Date: July 21, 2010
Building # 16914	Scheduled Start Date: July 28, 2010
Building # 16942	Scheduled Start Date: August 4, 2010
Building # 16970	Scheduled Start Date: August 11, 2010
Building # 17110	Scheduled Start Date: August 18, 2010
Building # 17138	Scheduled Start Date: September 25, 2010
Building # 17166	Scheduled Start Date: September 1, 2010
Building # 17165	Scheduled Start Date: September 8, 2010
Building # 17137	Scheduled Start Date: September 15, 2010

******* Start date indicates start of all prep work including pressure cleaning.**

******* Start dates are subject to change due to inclement weather, equipment breakdown, etc.**

******* We hope to start posting dates of front door painting as soon as the Painting company supplies**

******* Front Door painting will be done as the door stands. If you are home then you can leave the door open to dry. The Painters will pick dates in the future to paint all edges of doors when more people are in Town and available. The amount of special requests received eliminate the opportunity to make special arrangements.**